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Forest Service Planning Timelines 
 
Forests Apache-

Sitgreaves  
Coconino Coronado Kaibab Prescott Tonto 

Travel 
Management 
 
Nationally 
Scheduled 
Deadline: 
Sept. 30, 2009 

Sept. 30, 2009 Developing 
a proposed 
action 
Sept. 30, 
2009 

Sept. 30, 2009 Kaibab Planning Efforts by 
Ranger District 
• Tusayan – Very close to 

having a proposed action        
Sept. 30, 2007 

• Williams –Developing a 
proposed action Sept. 30, 
2008 

• N. Kaibab –Planning is just 
beginning.  Sept. 30, 2009 

 

Sept. 30, 2009 Tonto Planning Efforts 
by Ranger District 
• Cave Creek & 
Tonto – Sept. 30, 2007 
• Globe & Pleasant 
Valley* – Sept. 30, 2008 
• Mesa & Payson* – 
Sept. 30, 2009 
Dates May Alter: 
* Payson / Pleasant Valley: 
NEPA scoping Spring 07 

The Travel Management Planning Process includes a current roads analysis, developed recommendations for travel plans, development of the proposed 
action through the NEPA process, then finally construction of the legal instrument (i.e. the route map) that implements the decisions made through the 
NEPA record. 
 
Forests Apache-Sitgreaves  Coconino Coronado Kaibab Prescott Tonto 
Land 
Management 
Plans 
 

All Actions 
Halted* 

Proposed Plans 
March/April 2008 
 
Final Plans 
March/April 2009 

Proposed Plans 
March/April 2008 
 
Final Plans 
Feb/March 2009 
 

Proposed Plans 
March/April 2008 
 
Final Plans 
December 2008 
 

Proposed Plans 
March/April 2008 
 
Final Plans 
Feb/March 2009 
 

Proposed Plans 
December 2008 
 
Final Plans 
September 2009 
 

Proposed Plans 
September 2008 
 
Final Plans 
September 2009 
 

All LMP efforts have been halted based on 3/30/07 U.S. District Court of N. California Ruling (9th Circuit)* 
*The USDA Forest Service is enjoined from further implantation and utilization of the 2005 Planning Rule (website) until it has fully complied with the 
Administrative Procedures Act, National Environmental Protection Act, and Endangered Species Act.  The agency must provide public notice and 
comment on the 2005 Planning Rule (APA), and the agency must conduct further analysis and evaluation of the impact of the 2005 Planning Rule in 
accordance with NEPA and ESA. 
 
At the time of the Court Ruling The Coronado, Coconino and Kaibab had held public scoping meetings and were well along in gathering background 
information for Plan Revision.  The Apache-Sitgreaves, Prescott and Tonto were not as far along and had just begun public scoping and compiling 
background information for the plan.  Best available estimate is that planning may resume in two months. 
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